[llinois River Timeline
- May 1, 2017 — Region 6 began development of a simplified “Bathtub” model of Lake
Tenkiller as a stopgap measure, in lieu of acceptably calibrated Lake model by Contractor:
o Working with OWRB and ODEQ to refine the model

o Expected Completion: July

- June 2, 2017 - Contractor requested a 90-day “no-cost extension” of the contract to refine
calibration of its Lake model.

- July 14, 2017 — Region completes documentation of calibrated Bathtub model
- July 28, 2017 - Convene Technical Workgroup meeting:
o Discuss Bathtub model;
o Assess Contractor model calibration progress;
o Begin planning public meetings
- September 1, 2017 — Receive Contractor Lake calibration results
- October 11, 2017 - Convene Technical Workgroup meeting:
o Discuss Contractor’s lake model;
o Develop recommendation for which Lake model to use;
o Solidify plans for public meetings
- October 25, 2017 — Convene Principals’ Call: Propose and discuss load reduction scenarios
- November 8, 2017 - Evaluate load reduction scenarios
- November 8, 2017 - Public notice of informational meetings
- December 13, 2017 - Convene public meetings
- February 8, 2018 - Close public comment period
- March 1, 2018 - Convene Technical Workgroup meeting

o Consider revisions to Watershed and Lake models based on public comment

- March 15, 2018 — Convene Principals’ Call: Discuss strategies (TMDLs, Alternatives) for
implementing load reductions

- Earth Day, 2018 — Public Notice completion of the modeling project and share selected
results
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